SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:50 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 644  Const Calendar Day: 93 Date: 05-Sep-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1.1 C, &1 - D load transfer .
They started at 7:00 AM.

[]

Gary , Ethan , Stanley , & Scott had to work on the load transfer on the South side & main spans .
Crews started on Phase 1.1 - C at PP # 34 at 7:10 AM. Then , crews had to work at PP # 26 & 18

Scott had to operate the pump . Gary , Ethan , & Stanley had to work on the platform measuring the
strokes , lifting the jacks , & locking the nuts . Crews were done on Phase 1.1 C at PP # 18 at 8:10 AM.

After that , crews had to work on Phase 1. 1 - D . They started on the South side span at PP # 18 at
8:15 AM. Crews were done at PP # 92 on the South main span at 1:30 PM.

Then, crews had to on the swing out . They had to release the cable 7 mm. & they had to release the
rods at PP # 102 . They started at 1:35 PM. Crews were done at 2:00 PM.

Crews returned to work on Phase 1. 1 - E at PP # 92 on the South main span . They started at 2:05
PM. Crews were done at 3:00 PM.

In addition to that , Jose & Steve had to work on the adjacent suspender ropes . They had to take the
slack out of the suspender ropes , lift he jacks , & lock the nuts .

All crews had to wrap up their tools & equipments. They left at 3:10 PM.

In the afternoon , Laraine , Mohinder , & Roberto had to cover all the activities to the end of the shift

Measurements obtained from today operation . Maximum pressure 9000 PSI

Phasel.1-C
PP # Pressure PSI Remaining Length mm.
34 2100 383
26 1600 599
18 1200 1664
Phasel.1-D
PP # Pressure Remaining Length
18 1700 566
26 1700 505
34 1900 319
50 2300 1621
58 1700 3247
70 2300 4894
82 1900 5403
94 2200 4451
‘ 04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami

Diary #: 644

Date: 05-Sep-2012

Wednesday

AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM HAYES BATISTE 0.00 0.00 0.00 0.00 []
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 []
Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 []
Ironworker JNM RENE ESQUIVEL 0.00 0.00 0.00 0.00 []
Ironworker JNM JOSE ALFARO 0.00 0.00 0.00 0.00 []
Ironworker GEN GARY ANDERSON 0.00 0.00 0.00 0.00 []
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 []
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